

GOA STATE INFRASTRUCTURE DEVELOPMENT CORPORATION LTD.

CORRIGENDUM – II TO TENDER NOTICE NO. GSIDC/ ENGG./NIT-26/2018-2019 DATED 17th MAY 2018 [FOR WORK AT (A)]

Sr. no	Page no	Old Clause	New Clause
(1)	Volume – I (pg no 62)	<p><u>GCC70.3 Variation Procedure for Scope Change Notice.</u></p> <p>Any Addition to the Contract Price due to varied work:</p> <p><u>Rates setout in the Contract:</u></p> <p>Any addition to the Contract price required to be determined for varied work, shall be valued at the rates set out in the Contract, if the same shall be applicable. Provided further that no change in the rate or price for any item contained in the Contract shall be considered unless such item accounts for an amount more than 25% (Twenty five percent) of the contract price and the actual quantity of work executed under the item exceeds or falls short of the quantity set out in the schedule of quantities by more than 25% (Twenty five percent) for any variation of quantity. The quantities mentioned are indicative and can vary. The item may be deleted from the scope of work and the Employer reserve the right to increase or decrease or delete the scope of work / quantities.</p> <p><u>Rates not in the Contract Price:</u></p> <p>If the contract does not contain any rate or price applicable for the varied work or extra substituted work derived item the rates and prices are applicable in the contract shall be used as the basis for variation as far as may be reasonable.</p>	<p><u>GCC70.3 Variation Procedure for Scope Change Notice.</u></p> <p>Any Addition to the Contract Price due to varied work:</p> <p><u>Rates setout in the Contract:</u></p> <p>Any addition to the Contract price required to be determined for varied work, shall be valued at the rates set out in the Contract, if the same shall be applicable. Provided further that no change in the rate or price for any item contained in the Contract shall be considered unless such item accounts for an amount more than 25% (Twenty five percent) of the contract price and the actual quantity of work executed under the item exceeds or falls short of the quantity set out in the schedule of quantities by more than 25% (Twenty five percent) for any variation of quantity. The quantities mentioned are indicative and can vary. The item may be deleted from the scope of work and the Employer reserve the right to increase or decrease or delete the scope of work / quantities.</p> <p><u>Rates not in the Contract Price:</u></p> <p>If the contract does not contain any rate or price applicable for the varied work or extra substituted work derived item the rates and prices are applicable in the contract shall be used as the basis for variation as far as may be reasonable.</p>

	<p><u>Valuation of Variation.</u></p> <p>If the Contract does not contain any rate or price applicable for the varied work or extra items, the rates and prices available in the Contract shall be used as Rates for variation such as additional, altered, substituted work as far as may be reasonable under the clause shall be worked out in accordance with the following provisions in their respective order:</p> <p>a) If the rates are already specified in the contract, the contractor is bound to carry out the variations at the same rates.</p> <p>b) If the rates are not specifically provided in the contract, the rates shall be derived from the rates of similar items specified in the contract.</p> <p>c) If no rates are specified in the contract or cannot be derived from similar items, then the rates payable will be as per Goa Schedule of rates as follows.</p> <p>i) GSR 2015 for Buildings at minus \ plus Contractors percentage by which the tender amount of work awarded is lower or higher than the corresponding estimated amount of work actually awarded.</p> <p>ii) GSR 2012 for Water supply at minus \ plus Contractors percentage by which the tender amount of work awarded is lower or higher than the corresponding estimated amount of work actually awarded.</p> <p>iii) GSR 2014 for Roads minus/plus contractor's percentage by which the tender amount of work awarded is lower or higher than the corresponding estimated amount of work actually awarded.</p> <p>iv) Goa State Schedule of Rates for year 2015 without taxes for Electrical at minus \ plus Contractors percentage by which the tender amount of work awarded is lower or higher than the corresponding estimated amount of work actually awarded.</p> <p>v) Maharashtra State Schedule of Rates for year 2017-2018 (without GST) for Electrical at minus \ plus Contractors percentage by which the tender amount of work awarded is lower or higher than the corresponding estimated</p>	<p><u>Valuation of Variation.</u></p> <p>If the Contract does not contain any rate or price applicable for the varied work or extra items, the rates and prices available in the Contract shall be used as Rates for variation such as additional, altered, substituted work as far as may be reasonable under the clause shall be worked out in accordance with the following provisions in their respective order:</p> <p>a) If the rates are already specified in the contract, the contractor is bound to carry out the variations at the same rates.</p> <p>b) If the rates are not specifically provided in the contract, the rates shall be derived from the rates of similar items specified in the contract.</p> <p>c) If no rates are specified in the contract or cannot be derived from similar items, then the rates payable will be as per Goa Schedule of rates as follows.</p> <p>i) GSR 2015 for Buildings (excluding pre GST taxes) at minus \ plus Contractors percentage by which the tender amount of work awarded is lower or higher than the corresponding estimated amount of work actually awarded.</p> <p>ii) GSR 2012 for Water supply (excluding pre GST taxes) at minus \ plus Contractors percentage by which the tender amount of work awarded is lower or higher than the corresponding estimated amount of work actually awarded.</p> <p>iii) GSR 2014 for Roads (excluding pre GST taxes) minus/plus contractor's percentage by which the tender amount of work awarded is lower or higher than the corresponding estimated amount of work actually awarded.</p> <p>iv) Goa State Schedule of Rates for year 2015 without taxes for Electrical (excluding pre GST taxes) at minus \ plus Contractors percentage by which the tender amount of work awarded is lower or higher than the corresponding estimated amount of work actually awarded.</p> <p>v) Maharashtra State Schedule of Rates for year 2017-2018 (without GST) for Electrical at minus \ plus Contractors percentage by which</p>
--	--	--

	<p>amount of work actually awarded.</p> <p>d) "If the rates for the deviated, extra and substituted items cannot be determined in the manner specified in sub-clause (a) to (c) above, then the rates for such works shall be worked out on the basis of the Schedule of rates of the concerned sub works specified above minus/plus which total amount of the concerned sub- works specified bears to this sub work estimated cost put to tender. Provided always that if the rate for a particular part or parts of the item is not in the Schedule of rates, the rate for such parts will be determined by the Engineer-in-Charge on the basis of the prevailing market rates when the work was done."</p> <p>e) If the rates cannot be worked out as stated at a), b), c) above then the rate for such item shall be determined on the basis of prevailing market rates when the work is done plus 15% for overheads and profit.</p> <p><u>Provisional Rates for varied Work:</u></p> <p>In the event of disagreement, the Engineer shall fix such rates or prices in Consultation with the Employer and, as in his opinion appropriate, shall be notified to the Contractor accordingly, with the Copy to the Employer. Until such time as rate or price are agreed or fixed, the Engineer in consultation with the Employer shall determine provisional rates or price to enable on- account to be included in certificates issued. If the Engineer requests a proposal, prior to instructing a Variation, the Contractor shall submit as soon as practicable the following</p> <ul style="list-style-type: none"> a) Change the character or quality or kind of any such work. b) Change the levels, lines, position and dimensions. c) Execute additional work of any kind necessary for the completion of the Works. d) Increase or decrease the quantity and Cost. e) Change any specified sequence, or 	<p>the tender amount of work awarded is lower or higher than the corresponding estimated amount of work actually awarded.</p> <p>d) "If the rates for the deviated, extra and substituted items cannot be determined in the manner specified in sub-clause (a) to (c) above, then the rates for such works shall be worked out on the basis of the Schedule of rates of the concerned sub works specified above minus/plus which total amount of the concerned sub- works specified bears to this sub work estimated cost put to tender. Provided always that if the rate for a particular part or parts of the item is not in the Schedule of rates, the rate for such parts will be determined by the Engineer-in-Charge on the basis of the prevailing market rates when the work was done."</p> <p>e) If the rates cannot be worked out as stated at a), b), c) above then the rate for such item shall be determined on the basis of prevailing market rates when the work is done plus 15% for overheads and profit.</p> <p><u>Provisional Rates for varied Work:</u></p> <p>In the event of disagreement, the Engineer shall fix such rates or prices in Consultation with the Employer and, as in his opinion appropriate, shall be notified to the Contractor accordingly, with the Copy to the Employer. Until such time as rate or price are agreed or fixed, the Engineer in consultation with the Employer shall determine provisional rates or price to enable on- account to be included in certificates issued. If the Engineer requests a proposal, prior to instructing a Variation, the Contractor shall submit as soon as practicable the following</p> <ul style="list-style-type: none"> h) Change the character or quality or kind of any such work. i) Change the levels, lines, position and dimensions. j) Execute additional work of any kind necessary for the completion of the Works. k) Increase or decrease the quantity and Cost. l) Change any specified sequence, or
--	---	---

		<p>f) Increase of decrease timing of construction of any part of the Works.</p> <p>g) Revised Works schedule & Methodology etc. for its execution.</p> <p>The Engineer shall, as soon as practicable after receipt of such programme, respond with approval, rejection or comments under “Scope Change Notice”</p>	<p>m) Increase of decrease timing of construction of any part of the Works.</p> <p>n) Revised Works schedule & Methodology etc. for its execution.</p> <p>The Engineer shall, as soon as practicable after receipt of such programme, respond with approval, rejection or comments under “Scope Change Notice”</p>
--	--	--	--